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MAVANGIRA JA: 

1. This is an appeal against the whole composite judgment of the High Court of Zimbabwe dated 

31 October 2023 in which the court a quo dismissed an application for the setting aside of an 

arbitral award, under HCHC328/23 and granted an application for the registration of the same 

award, under HCHC 188/23. 

 

THE PARTIES 

2. The appellant is a Fund established in terms of the Manpower Planning and Development Act, 

[Chapter 28:02].  It is administered by the Zimbabwe Manpower Development Board which is 

also established by the same Act.  In terms of the said Act, the Minister of Higher Education 
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may issue policy directions with regard to the functions of the Board in its administration of the 

Fund.  

 

3. The first respondent is a company duly incorporated in terms of the laws of Zimbabwe. 

 

4. The second respondent is also a company duly incorporated in terms of the laws of Zimbabwe. 

It acted as project manager in the contract between the appellant and the first respondent.  No 

order was sought or granted against it. 

 

FACTUAL BACKGROUND 

5. The appellant engaged the first respondent through a tender process, to construct a nine-storey 

building in Harare, being the appellant’s head office.  The tender was awarded to the first 

respondent on 1 November 2000 under TBR 1452 of 04/10/2000 by the State Procurement 

Board in the sum of ZW $497,318,100.00.  The project was scheduled to be completed on                       

31 August 2002 but was suspended on 29 April 2005 as the appellant failed to make payments 

in time.  This was due to the country experiencing hyperinflation which incapacitated the first 

respondent from continuing with the project to its completion. 

 

6. Between 2005 and 2009, the country went through four re-denominations of its currency.  The 

depreciation of the Zimbabwe Dollar eventually led to the introduction of the multi-currency 

system in 2009.  Subsequent to the introduction of the multi-currency system, the appellant and 

the first respondent sought to re-price the outstanding works in United States Dollars.  Approval 

for the repricing of the works was obtained under PBR 0661 of 14/06/2012 as amendment to 

TBR 1452 of 04/10/2000, in the approved sum of US $19,550,560.14. 
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7. On or about 2 July 2012, the appellant and the first respondent entered into an “Agreement and 

Schedule of Conditions of Building Contract” (the Building Contract”) in terms of which the 

first respondent agreed to complete the outstanding works on the appellant’s headquarters.  The 

first respondent was obliged to complete the works within (36) thirty six weeks.  The building 

contract provided that the appellant would pay to the first respondent the sum of 

US$19,550.560.14 for completion of the outstanding works.  The first respondent was further 

entitled to obtain payment for re-measurement of work done, increased cost, variations and any 

other legitimate claim by it. 

 

8. A firm of architects was appointed in terms of the Building Contract. The bills of quantities 

were also agreed to be prepared by a specified firm of Quantity Surveyors.  The second 

respondent was appointed to be the project managers. A clause in the Building Contract also 

provided that for payment of the interim certificates, stated in the appendix, interim valuations 

would be prepared by the quantity surveyors and the architect would prepare the payment 

certificates based on the valuations.  The first respondent was entitled to request for a payment 

certificate in terms of the valuation and the architect was obliged to issue the payment certificate 

within (7) seven days of receipt of the application by the first respondent. 

 

 

9. The parties also agreed that there would be a Retention Fund which would be equivalent to            

10 percent of the total amount due to the first respondent.  The funds were to be deposited into 

a joint bank account to be held in the name of the first respondent and the appellant.  The first 

respondent was entitled to receive a payment of one half of the retention fund including the 

interest accumulated upon completion of the works.  The other half of the Retention Fund and 



 
4 

Judgment No. SC 50/24 

Civil Appeal No. SC 634/23 

accrued interest was to be paid to the first respondent upon issuance of the Architect’s final 

certificate.   Allegedly, the appellant delayed in opening the Retention Fund. 

 

10. Clause 25 of the Building Contract provided that in the event of a dispute between the first 

respondent and the appellant, such dispute would be determined by the architect.  If either of 

the parties was not happy with the architect’s decision, they were entitled to refer the dispute to 

arbitration. 

 

11. In August 2014, a dispute arose between the appellant and the architect.  Thereafter, the second 

respondent took over the role of the architect with regards to the issue of payment certificates, 

while the quantity surveyors continued to issue the valuations. 

 

12. Disputes concerning the payment of certain sums of money arose between the parties.  Between 

January 2016 and January 2022, the parties were engaged in discussions and mediation in an 

attempt to resolve the dispute. The mediation process was presided over by the second 

respondent.  One of the disputes related to the rate of conversion of the amount due to the first 

respondent.  The appellant insisted that it was entitled to pay the amount due in Zimbabwe 

dollars converted from the United States dollar at a rate of 1 is to 1.  The first respondent’s 

position, on the other hand, was that the certificate was raised in 2021 and was unaffected by 

the provisions of Statutory Instrument 33 of 2019. 

 

13. The mediation not having yielded a resolution, the dispute was placed before an arbitrator who 

captured the parties’ respective positions as follows: 
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“8. We will shortly be studying and analyzing both the claims made by the Claimant and 

the respondent’s Statements of Defence and Reconvention (Counterclaim) but a summary 

of the issues follows. The Claimant is alleging that the respondent has failed to pay the 

Claimant interest on due payments, failed to pay amounts due on Interim Payment 

Certificates and the respondent has failed to pay interest accruing from the Retention Fund 

and also interest on late payments as a result of the respondent opening the Retention Fund 

late. The respondent is counterclaiming by stating that Interim Payment Certificate No. 20 

in ZWL is a legal Nullity. The respondent goes on to state that Interim Payment Certificate 

be set aside in terms of US Dollars and that the Respondent be directed to pay Interim 

Payment Certificate No. 20 in ZWL as provided by Statutory Instruments.” (sic) 

 

 

14. It was the appellant’s contention that Interim Payment Certificate No. 20, in ZWL, was issued 

by the second respondent on 13 December 2021 in United States Dollars in violation of 

Statutory Instrument 142 of 2019 which came into effect on 24 June 2019, declaring that with 

effect from that date the United States Dollar would cease to be legal tender alongside the 

Zimbabwe Dollar, for any transaction in Zimbabwe.  It further prescribed the Zimbabwe Dollar 

as the sole legal tender for all transactions in Zimbabwe. 

 

15. The arbitrator made an award in favour of the first respondent for the payment of most but not 

all of the money claimed by it.  The arbitrator’s award stated that the awarded amount was to 

be paid in US Dollars or ZWL Dollars at the prevailing interbank rate, without interest.  The 

first respondent applied to the High Court (the court a quo) under HCHC 188/23 for the 

registration of the arbitral award.  On its part, the appellant applied under HCHC 328/23 for the 

setting aside of the said award in terms of Article 34 of the Arbitration Act [Chapter 7:15] (the 

Arbitration Act). 
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16. The appellant raised four grounds, all pleaded in the alternative, to justify why the award had 

to be set aside.  Firstly, the appellant averred that it lacked capacity to contract, thereby 

rendering the contract invalid.  Secondly, that the arbitral process was not in accordance with 

the agreement of the parties.  Thirdly, that the award dealt with a dispute not contemplated by 

the parties.  Finally, that the arbitral award conflicted with public policy.  

 

17. The first respondent opposed the application on the basis that it lacked merit on all the grounds 

raised.  On the first ground, it contended that the appellant had departed from its stance before 

the arbitrator where it did not raise the issue of its alleged incapacity.  On the second ground, it 

argued that the appellant not only participated in the arbitration proceedings, but also filed a 

counterclaim in which it was partially successful.  Regarding the third ground, it was submitted 

that in the understanding of the parties this was never an issue as the agreement was followed 

to the letter and its spirit was observed.  With regards to the fourth ground, the first respondent’s 

position was that the suggestion that the currency of the award renders it in conflict with public 

policy is wrong as an order or award may be made in foreign currency and when so made, can 

be satisfied in such currency or in local currency at the prevailing market rate. 

 

18. The two applications were consolidated before the court a quo resulting in the composite 

judgment now appealed against.  The court a quo held that the appellant could not raise before 

it, for the first time, the issue of its alleged lack of contractual capacity without having first 

raised it before the arbitrator.  It further held that the appellant could not pick and choose 

instances when it lacked capacity and instances when it was not so incapacitated.  It observed 

that the appellant had contracted with the first respondent, made some payments to the first 
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respondent and even varied the terms of the agreement due to inflation.  Regarding the issue of 

the challenge to the arbitrator’s jurisdiction, the court a quo held that as it was not brought up 

before the arbitrator, the court could not deal with it.  On whether the arbitral award was contrary 

to public policy, it held that it was not because the arbitrator had stated that the awarded amount 

was payable in Zimbabwe Dollars. 

 

19. The court a quo accordingly dismissed the application under HCHC 328/23 for the setting 

aside of the arbitral award and granted the application under HCHC 188/23 for the registration 

of the award. 

 

20.  Aggrieved, the appellant filed this appeal premised on the following grounds. 

1. The court a quo grossly misdirected itself in not considering or determining live 

issues that were placed before it, namely: 

(a) Whether the arbitrator determined an issue not contemplated or submitted  

to him by the parties; 

(b) The issue of when liability allegedly arose and, as a consequence thereof, 

the currency for its settlement; and 

(c) Whether the ultimate award granted is in violation of the in duplum rule and 

consequently constitutes a palpable inequity which renders it contrary to the 

public policy of Zimbabwe. 

 

2. The court a quo erred in coming to the conclusion that the failure to protest the 

arbitrator’s jurisdiction during arbitration bars the raising of that issue in an 

application brought in terms of s 34(2) of the Arbitration Act, and so further erred 

in effectively finding that the arbitrator had jurisdiction. 

3. The court a quo erred in coming to the conclusion, contrary to provisions of statute, 

that appellant had legal capacity to contract and further erred in not finding that the 

award was for that reason invalid in that it enforces a non-existent bargain. 
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21. The appellant seeks the following relief. 

“RELIEF SOUGHT 

TAKE FURTHER NOTICE THAT in the main, appellant seeks the following relief:  

1. The appeal succeeds with costs. 

 

2. The judgment of the court a quo, being judgment number HH 594-23, be and is 

hereby set aside. 

 

3. The matter is remitted to the court a quo for hearing de novo before a different 

judge. 

 

      TAKE FURTHER NOTICE THAT in the alternative, appellant seeks the following 

relief: 

1. The appeal succeeds with costs. 

 

2. The judgment of the court a quo, being judgment number HH 594-23, be and is 

hereby set aside and substituted with the following: 

 

‘1 The arbitral award entered in favour of Zimbabwe Jiangsu International 

(Private) Limited against the Zimbabwe Manpower Development Fund by           

Mr James McComish on the 11th of June 2023 be and is hereby set aside. 

   

2 The application in HCHC 188/23 for the registration of the above award as an 

order of the High Court of Zimbabwe is dismissed. 

3 Each party shall bear its own costs.’” 

 

 ISSUES FOR DETERMINATION 

22. From the grounds of appeal raised, the following issues arise for determination: 

1. Whether or not the court a quo considered the issues that were placed before it. 

2. Whether or not the court a quo erred in concluding that the failure to protest the 

arbitrator’s jurisdiction barred the raising of the issue in an application brought in terms 

of s 34 (2) of the Arbitration Act. 
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3. Whether or not the court a quo erred in concluding that the appellant had legal capacity 

to contract. 

 

 

THE APPELLANT’S SUBMISSIONS BEFORE THIS COURT 

23. Mr Mubaiwa, for the appellant made submissions to the following effect:  

(a) It was an irregularity for the court a quo not to consider or determine issues that were 

placed before it.  The appellant’s application before the court a quo for the setting aside 

of the award, prayed for such relief on four grounds which were pleaded in the 

alternative.  It was necessary for the court a quo to make a pronouncement on each 

ground.  However, if the court found in favour of the appellant on one issue, it would 

not need to determine the rest. 

 

(b) The arbitrator had dealt with a dispute not contemplated by the parties.  This issue arose 

from the fact that there was no architect who could have created the required final 

Certificate. Both parties dealt with the issue in their respective papers but the court a 

quo did not deal with it in its judgment.  Both parties also made submissions on the issue 

of the applicability or otherwise of Statutory Instrument 33 of 2019 but the court a quo 

did not engage the issue in its judgment. It was the appellant’s contention that the 

payment certificates covered dates that precede 2019, there being a 2015 liability and a 

2019 liability. The court ought to have made a determination, but did not. 

 

(c) The appellant also contended that the figure ultimately awarded in favour of the first 

respondent is in violation of the in duplum rule.  The issue was pleaded and motivated, 

although not as extensively as would have been desired. The issues raised in the 
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appellant’s grounds remained live issues before the court a quo and it had an obligation 

to determine them especially because they were all pleaded in the alternative. 

 

(d) The next two issues relate to the alternative prayer sought by the appellant. The first one 

is the appellant’s contention that it has no legal capacity and existence because the 

statute, the Manpower Planning and Development Act, in s 47, does not create the 

appellant as a body corporate but as a fund.  The judgment of the court a quo is therefore 

contrary to s 47 and has the effect of enforcing an agreement that does not exist by 

reason of the non-existence of a party. Secondly, the court a quo held that the question 

of the jurisdiction of the arbitrator could not be raised before it as it had not been raised 

with the arbitrator. This position adopted by the court a quo is contrary to the authorities 

of this Court in a number of cases, including TN Harlequin Luxaire Ltd & Anor v Quest 

Motors Manufacturing (Pvt) Ltd, SC 30/18 Zimasco (Pvt) Ltd v Marikano 2014 (1)                 

ZLR 1 (S).  The authorities say that such a point, being a point of law, can be raised at 

any time and could be raised for the first time before the court a quo. There is no 

provision in the Arbitration Act that prohibits such challenge at the High Court level. 

 

(e) This Court ought to find in favour of the appellant and the appeal should succeed with 

costs. The matter should then be remitted to the court a quo for the determination of the 

issues that were not determined. 

 

THE FIRST RESPONDENT’S SUBMISSIONS BEFORE THIS COURT 

24. Mr Mpofu, for the first respondent, submitted to the following effect: 
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(a) It is significant that the parties opted for arbitration. What was before the court a quo 

was an Article 34 challenge and it can only be sustained on the basis of relevant statutory 

provisions.  It is in fact the appellant’s application to the court a quo that is contrary to 

public policy.  The appellant has a nine-storey building and it refuses to pay from funds 

that are available; its attitude being that it can get a nine-storey building for free. 

(b) The ground or objection raised that the arbitrator dealt with issues not contemplated by 

the parties is false. This is because the court a quo stated in its judgment, at p 217 of the 

record that the parties laid out the issues that they wanted the arbitrator to decide on and 

it found nothing amiss in what the arbitrator did. 

(c) Furthermore, the argument that there was supposed to be an architect to prepare payment 

certificates was contrary to the appellant’s stance before the arbitrator where it did not 

dispute liability but took the position that it was only liable at the rate of 1 as to 1 

between the Zimbabwe Dollar and the  United States Dollar.  The appellant stated that 

there were two payment certificates. However, both certificates were issued after 

February 2019.  The appellant’s argument was that the certificates related to work done 

before that date and that liability only crystallizes after the issuance of a certificate by 

the architect. It is not correct that the court a quo did not determine the issues before it. 

It did, but the question might be whether it was correct or not in its determination. The 

court a quo effectively said the appellant was taking a second bite of the cherry and cited 

the pertinent authorities. The court a quo was effectively saying that the appellant had 

no plausible complaint to bring before it because it had a nine-storey building and it 

must pay for it.  That is how it determined the issue.   
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(d) On the issue of the currency of the award, the court a quo, at p 218, stated that if the 

appellant was correct in its contention, then the arbitrator was wrong. However, that was 

not a proper basis for approaching the court.  

(e) As for the in duplum rule, it was not argued a quo and neither was it addressed in heads 

of argument. The court a quo had no obligation to deal with the issue because the parties 

did not address it. 

(f) The question of the appellant’s legal existence or capacity to contract is a plain red 

herring and should not detain the court. In Williams & Ors v Msipa NO & Ors, 2010               

(1) ZLR 552 (S), it was stated that the court does not consider only the direct dictates of 

an order but also its effects; in casu, the appellant has a nine-storey building.  The 

premise for the third ground of appeal is, in any event, false because the court a quo did 

not make the finding attributed to it.  The appellant stated in its founding affidavit that 

the third ground of appeal arises in terms of Article 34 (2)(a)(i) of the Schedule to the 

Arbitration Act. However, in terms of that Article, one must show that one lacks the 

capacity to contract and not that one contracted under a wrong name.  It is not correct 

that the issue arose at all. It did not. After all, the party claiming to lack contractual 

capacity, that is the appellant, had a counterclaim before the arbitrator and thereafter, it 

approached the court a quo and has also now approached this Court. 

(g) Regarding the jurisdiction of the arbitrator, the appellant did not query his appointment. 

Pertinently, the appellant had waived its own agreement and proceeded with the 

construction of the building in the absence of an architect. There are authorities by this 

Court which state that one may not cite a non-existent party but there are instances when 

what will have happened is merely a mis-description of a party. Authorities also say that 
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at contractual stage, it does not matter if a party contracts using a nickname. 

Furthermore, one may not benefit from one’s own misdeed.   

 

THE APPELLANT’S REPLY TO THE FIRST RESPONDENT’S SUBMISSIONS 

25. Mr Mubaiwa, in his reply, submitted to the following effect: 

(a) The respondent is relying on the moral code, hence the repeated reference to the                     

nine-storey building. The claim before the arbitrator was not for payment of the value 

of putting up the building but for 10 percent retention withheld during the Zimbabwe 

Dollar phase, being the first stage. The question is whether the arbitrator dealt with 

issues not contemplated by the parties.  A reading of the passage at p 217, referred to by 

Mr Mpofu, does not show which issue the court a quo was dealing with. Authorities 

from the court are clear that a failure to consider live disputes in the context of arbitration 

disputes is a serious issue, an irregularity fatal to the proceedings of a lower court.  

(b) The question of the appellant’s legal capacity arises at contractual level. If a party does 

not exist, a contract does not exist. Whether the appellant exists is a question that is 

resolved by law, in particular, section 47 of the Manpower Development Act. The Fund 

(Zimbabwe Development Fund) is a trust and cannot be transacted with. Transactions 

are carried out with the trustees 

(c) The court a quo did not address the nature or currency of the appellant’s liability. The 

question that the court had to decide was the determination of when the debt arose. At 

p 219, the court merely made reference to Zambezi Gas Zimbabwe (Private) Limited v 

N.R. Barber (Private Limited & Anor SC 3/20. The court did not engage the issue in 

the manner in which it was pleaded or argued. It made no finding as to when the debt 
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arose. The in duplum issue was argued extensively, orally, before the court a quo. It is 

a public policy issue. Public funds cannot be used to pay what public policy does not 

allow or what it prohibits; the issue was live before the court.   

(d) The fact that the appellant filed a counterclaim to the respondent’s claim does not alter 

the question of the appellant’s capacity; there was before the arbitrator a non-existent 

party.  

 

 

ANALYSIS 

Whether or not the court a quo considered the issues that were placed before it. 

26. In the first ground of appeal, the appellant contends that the court a quo grossly misdirected 

itself in not considering or determining live issues that were placed before it.  It lists the 

following as the issues that were not addressed by the court: 

(a) Whether the arbitrator determined an issue not contemplated or submitted to him by the 

parties; 

(b) The issue of when liability arose and, as a consequence thereof, the currency for its 

settlement; and  

(c) Whether the ultimate award granted is in violation of the in duplum rule and 

consequently constitutes a palpable inequity which renders it contrary to the public 

policy of Zimbabwe. 

 

27. The listed issues were all raised by the appellant in its founding affidavit in the application 

before the court a quo.  The appellant went to great lengths, in paras 30.1 to 30.11 of the 

founding affidavit, which paras fall under the heading “Dispute not Contemplated by or not 
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falling within the Terms of Submission to Arbitration.” In addressing this issue the court only 

considered the submission by the first respondent that the parties had laid out the issues that 

they wanted the arbitrator to decide on and there was nothing amiss in what the arbitrator did. 

The court a quo did not determine whether the arbitration procedure had been followed in terms 

of the parties’ agreement. It merely stated as follows in its judgment, at p 217 of the record:  

“The parties as submitted by the first respondent laid out the issues that it (sic) wanted 

the arbitrator to decide on. They filed statements and in my reading of the award, there 

is nothing amiss in what the arbitrator did. He was guided by the agreed issues.” 

 

 

28. The issue relating to when the liability arose was raised by the appellant in paras 32.10 to 

32.19.  The appellant averred that the valuation for works done was done before 2 February 

2019 and that the payment had therefore to be done in RTGS dollars at a 1 is to 1 conversion 

rate.  The first respondent, on the other hand, alleged that the certificate for payment was made 

after 22 February, 2019.   A perusal of the court a quo’s judgment does not show anywhere that 

the court a quo considered, let alone determined, the issue of when liability arose.  The court 

was silent on that issue.  It was important and necessary for this issue to be dealt with as that 

would impact on whether the award was contrary to public policy or not.  

 

29. On whether or not the ultimate award granted was in violation of the in duplum rule, the 

appellant contended that the interest awarded by the arbitrator offended against the said rule. 

Further, that such an award, particularly considering the public policy underpinnings of the                   

in duplum rule, offended against the public policy of Zimbabwe. The appellant further 

demonstrated how the interest awarded violated the said rule and argued that it should result in 

the setting aside of the arbitral award.  Again, the court a quo did not deal with this issue but 

only made a pronouncement on whether payment was to be in United States Dollars or not.  



 
16 

Judgment No. SC 50/24 

Civil Appeal No. SC 634/23 

30. In Toro v Vodage Investments (Pvt) Ltd & Ors SC 15/17 at p7, the court held that: 

“The purpose of litigation is for the court to determine disputes placed before it by the 

parties. The court must therefore give reasons stating how it resolved all the disputes 

placed before it, unless the determination of one or some of the issues clearly renders 

the determination of one or other issues unnecessary.” 

 

 

31. In Gwaradzimba N.O. v CJ Petron & Co (Pty) Ltd, 2016 (1) ZLR 28 (S) this Court emphasized 

the importance of a court determining all issues that are raised before it. It held at 32A-C: 

“The position is well settled that a court must not make a determination on only one 

of the issues raised by the parties and say nothing about other equally important issues 

raised, ‘unless the issue so determined can put the whole matter to rest’ – see 

Longman Zimbabwe (Pvt) Ltd v Midzi & Ors 2008 (1) ZLR 198 (S) 203D. 

 

The position is also settled that where there is a dispute on some question of law or 

fact, there must be a judicial decision or determination on the issue in dispute. Indeed 

the failure to resolve the dispute or give reasons for a determination is a misdirection, 

one that vitiates the order given at the end of the trial - see Kazingizi v Dzinoruma 

2006 (2) ZLR 217 (H); Muchapondwa v Madake & Ors 2006 (1) ZLR 196 (H) 196D-

G, 201A; GMB v Muchero 2008 (1) ZLR 216 (S) 221C-D.” (The underlining is 

added) 

 

 

32.  Another instructive case is that of Mutanga v Mutanga SC 85/22 where this Court explained 

the role of an appellate court as follows, at p 7: 

“The duty of an appellate court is to determine whether a trial court came to the correct 

conclusion of the case that was before it.  In this respect see the cases of Goto v Goto 

2001 (2) ZLR 519 (S) and Cole v Government of the Union of South Africa 1910 ad 

263.  A court is enjoined to determine all issues placed before it unless the issue that 

it determines to the exclusion of other issues is dispositive of the issues before it. See 

the case of Longman Zimbabwe (Pvt) Ltd v Midzi and Others 2008 (1) ZLR 198 (S). 

According to the decision in Arafas Mtausi Gwaradzimba v C.J. Petron and 

Company (Proprietary) Limited SC 12-16 failure by a court to consider an issue 

placed before it amounts to gross irregularity. Therefore the failure by the court a quo 

to determine whether the trustees should have been joined to the proceedings 

amounts to gross irregularity.” (The underlining is added) 

 

33. Guidance on the importance and necessity of the resolution of disputes by the courts has been 

given in a number of judgments of this Court.  In giving that guidance in the various authorities, 
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the court has, in a way, effectively summarized the core business or the reason for the existence 

of courts of law.  The guidance should be heeded in the resolution of any matter where the 

litigants before the court are engaged in a dispute on one or more issues.  Outside the specific 

issues that a court is called upon to resolve in any matter, the principles enunciated in these 

authorities should forever be revered by judicial officers and be always kept in mind.  It is a 

clear position of the law that a court which fails to consider and determine the issues submitted 

for decision by the parties commits a grave error which vitiates the validity of its decision. 

 

34. Proceedings before the court a quo were instituted by way of application procedure. It was 

incumbent upon the court to address all issues raised in the papers filed before it.  It has already 

been observed earlier, that in casu, the court a quo did not determine the issues that were live 

before it, these having been pleaded or raised by the appellant and ventilated by the parties.                 

In failing to do so, the court erred.  It committed an irregularity of the nature discussed in the 

authorities cited in paras 30, 31 and 32 above.  The failure vitiates the order given by the court 

a quo. This Court does not assume the role of the court a quo.  This Court’s role and duty is as 

stated in the Mutanga case (supra).  The judgment of the court a quo cannot stand.  The matter 

must be remitted to the lower court for the determination of the issues that remained unresolved. 

 

35. Having made these observations in relation to the appellant’s first ground of appeal, this 

determination on it is such as to render unnecessary the consideration of the other grounds.  The 

appeal has merit.  The judgment of the court a quo stands to be set aside.  The matter will be 

remitted to the court a quo for a fresh hearing before a different Judge. Costs will follow the 

cause.  

36. In the result, it is ordered as follows: 
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1. The appeal be and is hereby allowed with costs. 

 

2. The judgment of the court a quo, being judgment number HH 594-23, be and is 

hereby set aside. 

 

3. The matter is remitted to the court a quo for hearing de novo before a different 

Judge. 

 

 

 

MAKONI JA  :  I agree 

 

 

CHIWESHE JA : I agree 

 

Nyika Kanengoni & Partners, appellant’s legal practitioners 

Gill, Godlonton & Gerrans, 1st respondent’s legal practitioners  


